SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans
Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 9:49AM

Contract No.:  04-0120F4
Diary #: 778 Const Calendar Day: 275 Date: 06-Mar-2013 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Light Rain

Working Day [ ] If no, explain: President's Day

Di ary: Dispute
General Comments
Sporadic showers =
GENERAL:
*Email review
*Prepare cylinders for sampling at the Hinge KW SCC pour.
*Picked up cylinders at the Central concrete plant from yesterday’s “trial batch” and placed them in a water
bath.
*Hinge KW SCC pour under the support plates.
*Poured concrete on the North “blister” of W2 to cover the transverse tendons.
Hinge KE:
*Soffit patching is being performed here today.
*Top deck form installation
Hinge KW:
*Placing SCC under the support plates
*Rebar installation for the Rapid Set concrete side of the seismic joint
Hinge AE and AW:
*See Parvis Jalali's diary for details on these operations.
No overtime accrued today.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CONCO PUMPING
Unskilled Laborer Israel Cazares 0.00 0.00 0.00 0.00 D
Unskilled Laborer Ray Bedolla 0.00 0.00 0.00 0.00 D
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